

LOCAL PLAN - Detailed Project Plan

Task Name	Duration	Start	Finish
Green Belt Review Stage 1	116d	17/02/2017	28/07/2017
Local Development Scheme to P&R for Approval	1d	27/02/2017	27/02/2017
Preparation of Issues & Options Doc		28/02/2017	15/05/2017
Sites Background Paper	11d	10/02/2017	24/02/2017
Preparation of Call for Sites Doc	25d	28/02/2017	23/03/2017
Sustainability Appraisal		12/03/2017	15/05/2017
Strategic Flood Risk Assessment Level 1	4w	12/03/2017	15/05/2017
Statement of Community Involvement to P&R	1d	20/03/2017	20/03/2017
Water Study Stage 1			31/03/2017
Consultation Data Base Clean Up	36d	20/03/2017	08/05/2017
Transport Assessment 1	46d	30/03/2017	01/06/2017
Green Infrastructure Study		31/03/2017	20/09/2017
Creative industry Study		31/03/2017	20/09/2017
Retail Capacity Study		15/04/2017	20/09/2017
Local Plan Member Working Group	1d	31/05/2017	31/05/2017
Water Study Stage 2		01/06/2017	20/11/2017
Issues & Options Doc to P&R Committee	1d	12/06/2017	12/06/2017
Consultation on Issues & Options	6w	30/06/2017	10/08/2017
Call for Sites Doc to P&R Committee	1d	12/06/2017	12/06/2017
Consultation on Call for Sites	6w	30/06/2017	10/08/2017
Review of Development Management Policies	6w	03/07/2017	11/08/2017
Open Space Sports & Recreation Study		31/07/2017	20/11/2017
Landscape Character Assessment		31/07/2017	20/11/2017
Assessment of I&O and Call for Sites responses to consultation	11d	11/08/2017	25/08/2017
Strategic Housing & Employment Land Study	4w	25/08/2017	21/09/2017
Green Belt Stage 2	11w	25/08/2017	09/11/2017
Local Plan Member Working Group to confirm policies for preferred options	1d	20/09/2017	20/09/2017
Prepare Preferred Option Sites	4w	20/11/2017	15/12/2017
Strategic Flood Risk Assessment Level 2	4w	20/11/2017	15/12/2017
SHMA & FEMA update		01/12/2017	31/01/2018
Local Plan Member Working Group to confirm Sites for Preferred Options	1d	10/01/2018	10/01/2018
Sustainability Appraisal	4w	15/01/2018	09/02/2018
Transport Assessment Level 2	12w	15/01/2018	06/04/2018
Development Viability Study	12w	15/01/2018	06/04/2018
Finalise Preferred Options Document	83d	10/01/2018	04/05/2018
Policies Map to be updated with Preferred Options	4w	09/04/2018	04/05/2018
Preferred Options to P&R to approve consultation	1d	11/06/2018	11/06/2018
Consultation on Preferred Options	6w	29/06/2018	09/08/2018
Assessment of Responses to Consultation on Preferred Options	4w	13/08/2018	07/09/2018
Prepare Publication Local Plan Document	3w	13/09/2018	03/10/2018
Policies Map to be Updated with Publication version	3w	13/09/2018	03/10/2018
Sustainability Appraisal on Publication Document	3w	13/09/2018	03/10/2018
Local Plan Member Working Group to report results of consultation and approve Publication Document	1d	10/10/2018	10/10/2018

Work needed to be done before Preferred Options stage

Policy & Resources Committee to recommend to Council to approve Publication of Local Plan	1d	06/11/2018	06/11/2018
Full Council to Approve Publication of Local Plan	1d	11/12/2018	11/12/2018
Publication of Local Plan	6w	21/12/2018	31/01/2019
Assessment of Results of Publication Consultation	2w	01/02/2019	14/02/2019
Prepare Submission Version of Local Plan	2w	18/02/2019	01/03/2019
Policies Map to be updated for submission version	2w	18/02/2019	01/03/2019
Local Plan Member Working Group re results of Publication consultation and agree final Submission Document	1d	06/03/2019	06/03/2019
Policy & Resources Committee to recommend for Full Council to Submission Document	1d	18/03/2019	18/03/2019
Full Council to approve Submission version of Local Plan	1d	20/05/2019	20/05/2019
Prepare Submission Documents (Duty to Cooperate Statement, Statement of Consultation, Statement of Conformity)		18/03/2019	20/05/2019
Submit Local Plan for Examination	1d	31/05/2019	31/05/2019