


**APPENDIX 2
EXECUTIVE COMMITTEE 1 FEBRUARY 2010**

APPENDIX 3 Timetable for LDF Preparation

DEVELOPMENT PLAN DOCUMENTS






* Pre-submission consultation on Housing sites was carried out from November 2009 to January 2010. Preparation (including informal consultation on issues and options) and pre-submission consultation on employment, Gypsy & Traveller, retail, community and open space sites will take place during 2010 and 2011.

	Preparation (including informal consultation on issues and options)
	Pre-submission consultation (on preferred alternatives and approach)
	Publication stage
	Submission stage
	Pre-Examination Meeting
	Examination
	Adoption

APPENDIX 3 Timetable for LDF Preparation

SUPPLEMENTARY PLANNING DOCUMENTS (shown for information only)

	2010					2011					2012					2013																			
	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D					
Affordable Housing SPD																																			
Infrastructure & Obligations SPD																																			
Green infrastructure & Landscape SPD																																			
Design SPD																																			
Parking Standards SPD																																			

	Preparation (including informal consultation on issues and options)
	Pre-submission consultation (on preferred alternatives and approach)
	Adoption