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Purpose of this Document
This document has been prepared by the Countryside Management Service
(CMS) on behalf of Three Rivers District Council (TRDC) and reviewed by
Natural England (NE).
The purpose of this document is to protect and promote the quantity and diversity
of grassland flora, especially those of that are of high ecological value. This in
turn will protect and enhance other forms of wildlife, with particular attention
being paid to vulnerable invertebrate species. The document will be a guide to
the management of scrub on Croxley Common Moor. The plan describes how
scrub levels have been managed over the duration of the last management plan,
the current position and the desired levels to be achieved after the duration of
this plan.
It is intended to be a document that is referred to on a regular basis by those
managing the site but also available for public information purposes online. The
plan is based on annual management maps, which show the scrub management
planned for each year with the resulting change represented on the following
year’s map. The plan should be reviewed annually to ensure it is effective and
relevant.
The following documents have influenced this plan
• Croxley Common Moor Site of Special Scientific Interest Conservation
Objectives, 2006, Natural England.
• Croxley Common Moor Greenspace Action Plan 2008-2013, Countryside
Management Service.
• Croxley Common Moor Management Brief 2004 – 2013, Countryside
Management Service.
• The Status and Conservation of Slate Sober Moth in England, Tony Davis,
Moth Conservation Officer, February 2013.
• An Investigation into Vegetation Assessment Techniques at Croxley
Common Moor Site Special Scientific Interest, 2010, A. Laurie. (See
Appendix 7)
• Croxley Common Moor SSSI Information. www.naturalengland.org.uk

Introduction
Croxley Common Moor is an important open space between Rickmansworth and
Watford. It is of high conservation value and contains locally rare acid and neutral
grassland communities. It is legally protected through a Site of Special Scientific
Interest (SSSI) designation, which is governed by Natural England. The moor is
locally valued as a place to undertake a wide range of recreational activities
including walking, model-aircraft flying and practical volunteering. It is
extensively used by people from the local community and nearby business
estates. The moor provides good access links between Rickmansworth, Watford
and Northwood via the Ebury Way and is managed jointly by Three Rivers
District Council, the Countryside Management Service and the Friends of Croxley
Common Moor, a local community group. A local farmer grazes approximately 28
cattle between April and October.
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Site Description
Croxley Common Moor lies to the east of Rickmansworth at TQ 081948 and
covers an area of approximately 39 hectares. The site includes a mosaic of
habitats including trees, river, scrub, grassland and wetland. The grassland is of
significantly high nature conservation and landscape value, consisting of 19ha of
lowland acid grassland and 14ha of lowland neutral grassland. A range of soil
types support a high diversity of plant species and areas of hawthorn, broom and
gorse give structural diversity. The Grand Union Canal and the River Gade run
along the north-west of the site and areas along the River Gade are dominated
by tall rush, grass and sedge communities. The moor contains many important
acid heathland indicator species including Petty Whin, Dyers Greenweed and
Heather. The diversity of habitats result in a rich invertebrate fauna with a total of
510 species recorded (Plant, 2002) including several locally rare species and a
diverse bird fauna.

Objectives
Grassland
The main management objective for the moor is to conserve and enhance
diverse grassland areas. Due to the nature of the moor, with numerous large
anthills and very wet areas the most appropriate form of management is cattle
grazing and this is traditionally how the moor would have been managed.
Scrub
To attain and maintain an appropriate level of scrub of varying age and structure
across the moor.

Grazing
The moor is currently grazed annually between April and October with up to 30
livestock units, typically Belgian blue crosses or similar continental breeds. The
site could alternatively and preferably be continually grazed with native rare
breeds at a lower stocking density but at a similar grazing pressure. Therefore a
review of the breed of cattle used on the Moor should be carried out in year 2 to
rectify this. While the current breeds are being used to graze the moor the cattle
should be of a younger age, around 18 months, as they are less inquisitive and
less likely to cause concern to visitors.
The whole site is open to grazing. However, some breeds express a preference
for certain grass and wildflower species. An adjustment to breed selection and
stocking densities might mitigate evidence of grazing preference. Scrub control
and vegetation management will open up new areas for grazing. Access to the
river will be maintained to ensure that stock continue to cross over to the northern
boundary and graze certain areas between the river and the canal.

Scrub Management
Scrub
Scrub can be defined as low growing, dense areas of thorny tree species. The
development of scrub is the first stage of succession from grassland to woodland.
On Croxley Common Moor scrub has both a positive and negative impact. Left
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unchecked the development of scrub would see the loss of important areas of
grassland. However, some scrub is desirable and provides important habitat for
birds including species such as the song thrush and migrant warblers both for
nesting and display. Scrub also provides valuable screening from industrial areas
and a rich source of winter berries.
A scrub control programme has been in place over the duration of the last
management plan. Scrub adds variety to the landscape and provides a range of
habitats, particularly if there is a diversity of size and maturity. It should therefore
be actively managed, rather than eradicated completely.
There are challenges around setting up annual prescriptions for scrub
management far in advance. We are unable to predict where new areas of scrub
might develop. Winter water levels affect accessibility to parts of the moor and
may limit operations in these areas during some years. Therefore it may be
necessary to respond to certain situations as they arise.
However, a planned approach is necessary to ensure that targets can be set and
progress monitored. This plan has set out target areas for the next 10 years.
The plan should be reviewed annually so that target areas can be adjusted where
necessary.
In previous plans a nominal target of a maximum of 10% scattered scrub cover
was set. This was deemed to be the level at which there will be low impact on
key grassland communities whilst retaining habitat and landscape diversity.
Whilst 10% cover has been accepted as the target across the whole site, Natural
England’s Conservation Objectives deem that across the areas of particularly
valuable grassland, levels should be no more than 5%.
Mapping of aerial photographs has shown that current levels are at around
18.5%, which is a 1.5% increase from 10 years ago (see note appendix 3). On
the areas of valuable grassland, levels are at 12.6%. Whilst approximately 1
hectare of scrub has been removed across the site, over the duration of the last
plan, simultaneously approximately 1.3 hectares has grown up. On the areas of
valuable grassland, where volunteers have focussed their efforts over the last
plan, there is a very slight net loss of scrub. This has kept scrub levels constant
in these important areas, but not at the percentage recommended by Natural
England. This shows that an adjustment to how the scrub is managed is needed
through the course of this plan to help achieve the desired scrub levels and keep
them from gradually increasing over time.
Scrub has been selected for removal in accordance with the priorities set out
below. The moor has been divided up into 11 compartments, 9 of which are
included in the plan for scrub management. Scrub will be managed on a
compartment by compartment basis, rather than gradually removing scrub
patches site-wide. This approach allows the minimal use of fire sites and certain
areas of the moor to remain undisturbed, when work is not happening there.
These priorities decided the timetabling of work for the various compartments.
They are in decreasing order of importance and are a continuation of the
priorities in the previous plan:
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•
•
•
•
•
•

Proximity/impact on rare wildflowers
Impact on access
Stand density
Age/maturity of the stand
(Where appropriate) when the stand was last cut/controlled.
Distance from potential fire sites

The scrub management on the Moor will be a two stage process of reduction,
followed by rotation. Once the scrub has been reduced to the set levels, the
remaining scrub will require management to achieve diversity in age and
structure. There are some valuable older trees on site and an area of fairly well
established woodland. These are to be broadly retained, but with some structure
given to the woodland edge and 2 glades created within this belt. Some less
characteristic trees e.g. Rowan that have been left over the duration of the last
plan are to be removed. These could threaten to change the ‘moor-like’
character into something more representative of parkland. Other scrub areas will
be managed on rotation to create a structurally, species and age diverse habitat
in accordance with the priorities above. The characteristic scrub species on the
moor are primarily hawthorn, blackthorn and willow. Other less common species
present on the moor can be managed according to the priorities set out above,
but also taking into account whether they are characteristic of the landscape and
how invasive they are.

Scrub control methods
Volunteer workforce
The Friends of Croxley Common Moor hold regular work parties over the autumn
and winter. They are experienced and knowledgeable about the needs of the
moor and are able to work taking into account the sensitivities of the site. For
this reason they have been allocated the more critical and sensitive areas to work
in. The areas identified on the maps for scrub removal will be used as a guide to
the work that will actually take place on the ground. A site meeting will take place
to clearly identify scrub that is to be removed and retained. The maps show
whole swathes of scrub to be removed, but in reality a variety of scrub will be
retained in these areas. That to be retained can be decided at the site meeting
where the potential habitat value can be established. It is important that
volunteers are sufficiently informed as to be able to identify petty whin when
working on site so that extreme care can be taken to avoid damaging or
removing petty whin when cutting and removing scrub. Berries are a valuable
food source still available during the winter months when other food is scarce.
Whilst it would be ideal to carry out all clearance work during January and
February, this would leave the scrub clearance season too short. Where
practical, the more berry-laden bushes could be retained until later in the
clearance season.
Scrub is generally cut to knee height using hand tools, this makes the stumps
easier to locate. They can then be reduced to ground level with a chainsaw,
either by a contractor or a trained member of CMS staff. A specialist contractor
will then be employed to treat the stumps with an approved herbicide. On
volunteer work parties the disposal of arisings is by means of a controlled fire.
To limit enrichment, fire sites are situated on ground where dense scrub has
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been cleared, ideally on the top of a large stump. The number of fire sites is
agreed with a CMS Officer and limited to the smallest number to make work
practical. The grazier, within the grazing contract is then required to remove the
ash from site.

Contractor – mature scrub control
To be able to achieve the set targets of 10% scrub cover across the site and 5%
on the valuable grassland, contracts will be let to tackle some specific areas of
the moor. These areas include where scrub is impeding access along the river,
the wetter area in the western corner of the moor and the woodland belt.
Compartments 2 and some of compartment 3 have seen an increase in the area
of willow and it is proposed that this is reduced. However the compartment is
extremely wet, which is likely to pose problems for machinery and site damage in
that respect. A selection of larger trees will be retained, not least because they
provide shelter for the cattle. Compartment 9 shows that new scrub is
encroaching from the boundary of the site. This area contains 2 ponds. The
sallows on the south-side should be removed to allow light to reach the ponds.
Whereas those on the north side can be pollarded and allowed to regenerate.
To limit damage to the site, trees are to be removed with the use of chainsaws,
rather than pulled out with machinery. Scrub will be cut to ground level, or where
standing water is higher, to just above the water level. The stumps are then to be
treated immediately after cutting with an approved herbicide. The best methods
for the removal of arisings will be established with contractors during site visits to
let the contract. Arisings may be chipped and removed, stacked for habitat piles
in the shadow of the embankment of the Ebury Way, or options to burn can be
explored, including in-vessel burning.
Lousewort is present in the southern corner of the site. It’s a good indicator
species and rare in Hertfordshire. Along with Petty Whin it prefers the slightly
higher, drier ground which is generally rabbit grazed. These areas will be
protected from machinery damage.

Contractor – annual topping
The triangle of land to the South-East was converted for arable use just after the
Second World War followed by reversion back to pasture. Consequently, the
grassland is of lower conservation interest and greater habitat diversity is
acceptable. One third of the area will be topped each year on rotation. The size
of the western compartment will increase slightly after the scrub clearance in year
4 of this plan to ensure this area remains open and free of scrub encroachment.
The moor would benefit from the area being mown extended to include the edges
of the public footpath and the paths through the woodland strip.

Contractor – flailing
Some areas of the moor where recent scrub clearance has taken place have had
dense stands of vegetation growing up, including bramble and coarse grasses.
These areas can prove difficult for the cattle to penetrate to graze, allowing scrub
to develop more rapidly. Selected areas will be flailed. Once this work is
complete the need for removing the arisings will be assessed by a CMS Officer.
Volunteers may then be asked to rake these areas and take arisings to the
nearest fire site for burning in the winter. The majority of this work will take place
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in autumn 2014, after the growing season and when the site is usually at its
driest. Other years have been cited in the plan for this type of management, the
success of the first year of cutting and the need for further cutting can be
reviewed at the 2015 annual review. The effectiveness of the cattle grazing and
their ability to graze these areas as well as the areas of recently removed scrub
can also be reviewed.

Consents
Croxley Common Moor is a Site of Special Scientific Interest. This designation is
governed by Natural England. As such, they have produced a list of operations
requiring consent (see appendix 4). Most of the works to be carried out in this
plan will require consent from Natural England.
Croxley Common Moor is designated Common Land, with registered commoners
and as such has distinct legal provisions. Management is dependant on the
owners (TRDC) and commoners agreeing on the outcomes for the moor.
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Slate Sober Moth
Croxley Common Moor is the only site in the UK where Slate Sober Moth has
been recorded in recent years. The larval food plant is Petty Whin Genista
anglica. Butterfly Conservation will continue to monitor the population of both
Petty Whin and Slate Sober Moth during the course of this plan. Butterfly
Conservation have concluded that the current level of grazing pressure is too
high in the specific areas where Petty Whin is found. This may have had a
negative effect on the growth of new plants, possibly due to the selective feeding
habits of the current breed of cattle used on site. As such, temporary grazing
exclusion zones have been set up around the area to the east of footpath 17, the
only area where larval feeding signs have been recorded in recent years.
Scrub management for this area is planned for years 3 and 6 of the plan.
Volunteers will carry out work with hand tools. Whilst preventing scrub from
encroaching on these particularly sensitive areas is important for Petty Whin and
therefore Slate Sober Moth, limiting damage during these operations is also
essential.
Butterfly Conservation will continue to work with TRDC and NE to implement
larger cattle exclusion areas. These can be seen on the Petty Whin Map on
page 15. Each area will have two field gates which are to be locked open or shut
depending on whether grazing is required. There will be ‘squeeze points’ to allow
pedestrian access. To begin with these areas will be grazed in late
summer/autumn, while the impact of grazing on the Petty Whin populations is
monitored. The timing of grazing will then be altered as necessary to reflect the
findings. The fencing and the population of the Petty Whin and Slate Sober Moth
will be annually reviewed through the course of the management plan and the
fencing enclosures removed as soon as they are no longer deemed necessary.

Injurious Weeds
Ragwort and thistle levels will be monitored during the course of this plan.
Control of the spread of Common Ragwort, spear thistle and creeping will be by
manual removal using specialist hand tools during the late spring. This will
usually be achieved through the volunteer work programme. Should it be
necessary, control using citronella-based herbicides may be attempted. Ragwort
contains toxins, which can have debilitating or fatal consequences if eaten by
grazing animals. These plants can also quickly dominate vegetation in
grassland, potentially outcompeting the flora of higher ecological value that we
are aiming to protect.

Community Involvement
Croxley Common Moor enjoys the active involvement of the Friends of Croxley
Common Moor.
Working with TRDC and CMS, the Friends group takes part in:
• Regular practical tasks on site, led by members of the Friends group,
trained in leadership and first aid.
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•

Annual meetings to agree work programmes and an annual meeting to
discuss and review Management Plans.
• Ad hoc site meetings as required.
In recent years, students from a local school have joined the friends on their
tasks.
Occasionally the CMS lead weekday team will also carry out practical
conservation tasks on site.

Monitoring and Review
Reviewing the scrub management on the moor is an integral part of this plan.
The moor is a dynamic system and we can’t predict where new areas of scrub
might grow. The plan should be reviewed annually to ensure it remains effective
and relevant. If appropriate, target areas may be adjusted.
It is essential that all interested parties have clear lines of communication around
the management of the moor. These, along with contact details can be viewed in
Appendix 2.
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Scrub and Vegetation Management Table
Use in conjunction with Scrub Management Map, page 18
Year
Compartment

1(13/14)

0

2(14/15)

FC

FC

3(15/16)

4(16/17)

5(17/18)

6(18/19)

7(19/20)

8(20/21)

9(21/22)

FC

FC

~ FC ~

FC

FC

~ FC ~

FC

10(22/23)
FC

1
2

SC

3

SC Æ

FC

SC

4

SC Æ

FC

SC

5

SC Æ

FC

SC

6
7

SV
SV
SV

SV

ST
FC

FC

ST

ST

FC
FC
SV

SC

ST
SV

SC

9

ST

ST

FC

8

SV

ST

ST

SC

10

FC
FC
~ FC ~

Key

SV

SC
SC Æ

SV

ST

SC

FC

SV

Flailing (contractor) rough grass vegetation
Flailing (contractor) to be added to the existing contract
Scrub removal (contractor)

For detailed specification see Appendix 5.

Action carried forward

SV

Scrub removal (volunteers)

ST

Stump Management (contractor)
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ST

Action Plan
Year

Activity

Timing

Action By

Funded by Cost

Comment

Annual

Flail

Autumn

TRDC

TRDC

No direct cost

Part of grazing
contract.

1

Scrub

Feb 2014

CMS

TRDC

£835

2-4

Scrub

Autumn/winter

CMS

TRDC/HLS

£22000

1-10

Scrub

Autumn/winter

FoCCM

TRDC

CMS/Vol time

1-10

Stump treatment

Spring

TRDC

TRDC

£400pa

2, 3, 5, 6, 8.

Flail

August

CMS

TRDC

£750
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Maps

Location Plan
Croxley Common Moor

N

1:20000
Croxley Green
© Crown copyright and database rights 2013 Ordnance
Survey 100019606.
Use of this data is subject to terms and conditions.
You are not permitted to copy, sub-licence, distribute or sell
any of this data to third parties in any form.
(This restriction may not apply to HCC and its licenced
contractors agents and partners.)

Public Rights of Way

The Rights of way information on this plan is based on
information from the Definitive Map of Public Rights
of Way in Hertfordshire ("the Definitive Map").
The accuracy of this plan cannot be guaranteed.
If in doubt the Definitive Map should be consulted.

Rickmansworth
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Croxley Common Moor
Constraints Map

Key

%
[

Pylon tower
Pylon wire
EA's Detailed River Network
Public Rights of Way
footpath
Ebury Way
County Wildlife Site
Site of Special Scientific Interest
EA's Extent of Flood Zone
Local Nature Reserve

%
[
%
[

%
[

N

%
[

1:8000

© Crown copyright and database rights 2013 Ordnance
Survey 100019606.
Use of this data is subject to terms and conditions.
You are not permitted to copy, sub-licence, distribute or sell
any of this data to third parties in any form.
(This restriction may not apply to HCC and its licenced
contractors agents and partners.)

Public Rights of Way

The Rights of way information on this plan is based on
information from the Definitive Map of Public Rights
of Way in Hertfordshire ("the Definitive Map").
The accuracy of this plan cannot be guaranteed.
If in doubt the Definitive Map should be consulted.
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Croxley Common Moor
Petty Whin (Genista anglica)
Distribution

Key
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1:4000
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N

Public Rights of Way

The Rights of way information on this plan is based on
information from the Definitive Map of Public Rights
of Way in Hertfordshire ("the Definitive Map").
The accuracy of this plan cannot be guaranteed.
If in doubt the Definitive Map should be consulted.
© Crown copyright and database rights 2013 Ordnance
Survey 100019606.
Use of this data is subject to terms and conditions.
You are not permitted to copy, sub-licence, distribute or sell
any of this data to third parties in any form.
(This restriction may not apply to HCC and its licenced
contractors agents and partners.)
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Croxley Common Moor
Site Description 2013

Site Description Map

Grid Reference: TQ 081948
Size: 39.5 Ha
Ownership: Three Rivers District
Council
Character: Lowland acid and neutral
grassland, scattered scrub and small
area of alder carr.
Designations: Site of Special
Scientific Interest, Local Nature
Reserve, County Wildlife SIte,
Registered Common Land,
Geenbelt.
Natural England Countryside
Stewardship Scheme, expires Sept
2014.
Public Rights of Way: Croxley Green
footpath 17.
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Public Rights of Way
The Rights of way information on this plan is based on
information from the Definitive Map of Public Rights
of Way in Hertfordshire ("the Definitive Map").
The accuracy of this plan cannot be guaranteed.
If in doubt the Definitive Map should be consulted.
© Crown copyright and database rights 2013 Ordnance
Survey 100019606.
Use of this data is subject to terms and conditions.
You are not permitted to copy, sub-licence, distribute or sell
any of this data to third parties in any form.
(This restriction may not apply to HCC and its licenced
contractors agents and partners.)

Croxley Common Moor
Grassland
Management Map
Key
Scrub Compartments
Mowing Year
1(13/14), 4(16/17), 7(19/20),10(22/23)
2(14/15), 5(17/18)
2(14/15), 5(17/18), 8(20/21)
2(14/15), 6(18/19)
2(14/15), 8(20/21)
3(15/16), 6(18/19), 9(21/22)
3(15/16), 8(20/21)
5(17/18), 8(20/21)

7
5
8

2(14/15) Year of plan
(year)

6

4

N

0

1

1:6000

10
3
2

© Crown copyright and database rights 2013 Ordnance
Survey 100019606.
Use of this data is subject to terms and conditions.
You are not permitted to copy, sub-licence, distribute or sell
any of this data to third parties in any form.
(This restriction may not apply to HCC and its licenced
contractors agents and partners.)
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Public Rights of Way
The Rights of way information on this plan is based on
information from the Definitive Map of Public Rights
of Way in Hertfordshire ("the Definitive Map").
The accuracy of this plan cannot be guaranteed.
If in doubt the Definitive Map should be consulted.
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Scrub Management
Overview
(2013-2023)
Scrub compartments
Paths
Scrub for removal
year 1 (contractor)
year 2 (contractor)
year 3 (contractor)
year 4 (contractor)
year 1 (volunteers)
year 2 (volunteers)
year 3 (volunteers)
year 4 (volunteers)
year 5 (volunteers)
year 6 (volunteers)
year 7 (volunteers)
year 8 (volunteers)
year 9 (volunteers)
year 10 (volunteers)

N

7
8
5
6
4
1

grass
scrub

10

3
2

9

19

1:3500

© Crown copyright and database rights 2013 Ordnance Survey 100019606.
Use of this data is subject to terms and conditions.
You are not permitted to copy, sub-licence, distribute or sell any of this data to third parties in any form.
(This restriction may not apply to HCC and its licenced contractors agents and partners.)

Croxley Common Moor - Scrub Removal
Year 1 (2013/14)
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Use of this data is subject to terms and conditions.
You are not permitted to copy, sub-licence, distribute or sell any of this data to third parties in any form.
(This restriction may not apply to HCC and its licenced contractors agents and partners.)

Croxley Common Moor - Scrub Removal
Year 2 (2014/15)
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(This restriction may not apply to HCC and its licenced contractors agents and partners.)

Croxley Common Moor - Scrub Removal
Year 3 (2015/16)
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Croxley Common Moor - Scrub Removal
Year 4 (2016/17)
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Croxley Common Moor - Scrub Removal
Year 5 (2017/18)
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Croxley Common Moor - Scrub Removal
Year 6 (2018/19)
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Croxley Common Moor - Scrub Removal
Year 7 (2019/20)
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Croxley Common Moor - Scrub Removal
Year 8 (2020/21)
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Croxley Common Moor - Scrub Removal
Year 9 (2021/22)
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Croxley Common Moor - Scrub Removal
Year 10 (2022/23)

N

7
Paths
Scrub compartment
Scrub for removal
volunteers

8

5

grass
scrub

6
4

1

10

3
2

9

29

1:3500

© Crown copyright and database rights 2013 Ordnance Survey 100019606.
Use of this data is subject to terms and conditions.
You are not permitted to copy, sub-licence, distribute or sell any of this data to third parties in any form.
(This restriction may not apply to HCC and its licenced contractors agents and partners.)

Croxley Common Moor - Scrub Removal
Year 10 (after Year 10 removal - spring 2023)
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Appendices
Appendix 1: Abbreviations
CCM
SSSI
CMS
TRDC
BC
DC
LA
LNR
CWS
FoCCM
HCC
RoW
FP
NE
CSS
HLS
EA
HMWT
Vol
BAP
Defra

Croxley Common Moor
Site of Special Scientific Interest
Countryside Management Service
Three Rivers District Council
Butterfly Conservation
District Council
Local Authority
Local Nature Reserve
County Wildlife Site
Friends of Croxley Common Moor
Hertfordshire County Council
Rights of Way
Footpath
Natural England
Countryside Stewardship Scheme
Higher Level Scheme
Environment Agency
Herts and Middlesex Wildlife Trust
Volunteers
Biodiversity Action Plan
Department of Environment, Food and Rural Affairs
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Appendix 2: Contacts and Communication
Name/ Title
Angela Forster
Land
Management
Theme Lead
Kay Fitzgerald
Acting Principal
Landscape
Officer
Chris Keeling
Conservation
Officer
Tony Davis
Moth
Conservation
Officer
Graham Everett
Secretary

Safer
Neighbourhood
Team

Organisation Tel
Countryside
01992
Management 588433
Service

Email
angela.forster@hertf
ordshire.gov.uk

TRDC

01923
776611

kay.fitzgerald@three
rivers.gov.uk

Natural
England

07867
373396

chris.keeling@natur
alengland.org.uk

Butterfly
Conservation

02392
597612

tdavis@butterflyconservation.org

Friends of
Croxley
Common
Moor
Hertfordshire
Constabulary

01923
251157

Graham.Everett@
care4free.net

Fire Station
Manager

Hertfordshire
Fire and
Rescue

Paul Lory
Grazier
Len Francis
Stockman
Judy Raymond
Countryside
Access Officer

Home Farm

Rights of
Way Unit
HCC

999
(Emergency)
101 (non
emergency
incidents)
0845
3300222
(general
enquiries)
999
(Emergency)
0300
1234046
(Fire Safety
and advice)
07977
568149

0300 123
4047

Address
CMS Office (car
park H), County
Hall, Hertford,
SG13 8DN
Three Rivers
House, Northway,
Rickmasworth,
WD3 1RL

30 Evensyde,
Watford, WD18
8WQ

Home Farm,
Langleybury, Kings
Langley, WD4 8RW
RoW Unit,
County Hall,
Pegs Lane,
Hertford,
SG13 8DN

The web site for Three Rivers District Council can be found at –
www.threerivers.gov.uk
The web site for the Countryside Management Service can be found at –
http://www.hertslink.org/cms
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Main Lines of Communication Regarding Scrub Management on Croxley Common Moor
Main contact:
Occasional contact:

Grazier

Contractors

Natural
England
Finance
Action

TRDC
CMS
Butterfly
Conservation

Friends
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Appendix 3: Scrub Area Calculations
Note on Calculations
Areas of scrub were marked out using Arcview, a Geographical Information
Systems software programme. Scrub levels have been compared from the aerial
photograph taken in 2003 with the aerial photograph taken in 2010. The
following rationale was used for drawing around areas of scrub:
•
•
•
•

•

Drawn at a scale of 1:2000
Using the boundary that is the LNR (Natural England). This excludes
some of the scrub outside these boundaries, along the Ebury Way and its
old Croxley Mill branch line.
Concentrating on the SSSI.
Shadows: Due to the nature of aerial photography, some of the areas of
shadows can be mistaken as scrub. Where areas were conclusively
shadows, they were excluded. Where areas were inconclusive they were
included as scrub.
If the area was impossible to map around at 1:2000, due to its small size,
it was excluded.

N.B.
1. Areas of scrub known to have been removed from 2010 to 2012
were also included in the calculations.
2. The friends have had a greater capacity in the past couple of years
since they have been joined by extra volunteers from a local
college.
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Scrub Vegetation on the 2003 Aerial Photograph
Key
Boundary

Grand
Union
Canal

South-east corner
cultivated after WW2
River Gade

N

1:4000

Metropolitan
Tube Line

© Aerial photography byGeoPerspectives.com
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© Crown copyright and database rights 2013 Ordnance
Survey 100019606.
Use of this data is subject to terms and conditions.
You are not permitted to copy, sub-licence, distribute or sell
any of this data to third parties in any form.
(This restriction may not apply to HCC and its licenced
contractors agents and partners.)

Scrub Vegetation on the 2010 Aerial Photograph
Key
Boundary

Grand
Union
Canal
South-east corner
cultivated after WW2

River Gade

N

Metropolitan
Tube Line

1:4000
© Aerial photography byGeoPerspectives.com
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Scrub Change 2003-2010 on the 2010 Aerial Photograph
Key
Boundary
Scrub change from 2003-2010
Grown 2003 - 2010
Removed 2003 - 2010
Constant

Grand
Union
Canal
South-east corner
cultivated after WW2

River Gade

N

Metropolitan
Tube Line

1:4000

© Aerial photography byGeoPerspectives.com
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Scrub 2003 - 2010 Calculations Table
Valuable grassland only
(excluding compartments 0,
1 and 8)

SSSI only (excluding
compartment 1)

Whole site
Analysis 2003 - 2010
Area
(Ha)
32.54
1.01
1.26
6.39
0.25

Habitat
Conservation grassland
Scrub removed
Scrub grown
Scrub unchanged
Scrub net change
Total

Area
(Ha)
30.16
1.01
1.13
5.50
0.12

Habitat
Conservation grassland
Scrub removed
Scrub grown
Scrub unchanged
Scrub net change

41.46

Total

Area
(Ha)
22.83
1.01
0.99
2.45
-0.02

Habitat
Conservation grassland
Scrub removed
Scrub grown
Scrub unchanged
Scrub net change

37.92

Total

27.26

Total grassland
Total scrub

33.55
7.65

Total grassland
Total scrub

31.17
6.63

Total grassland
Total scrub

23.84
3.44

Current % cover

18.45

Current % cover

17.48

Current % cover

12.61

Future Management
Target scrub cover 10%
Min reduction needed:

4.15
3.50

Target scrub cover 10%
Min reduction needed:

3.79
2.84

Target scrub cover 5%
Min reduction needed:

1.36
2.07

Reduction planned
Total scrub area after reduction
Total percentage after reduction

3.53
4.12
9.94

Reduction planned
Total scrub area after reduction
Total percentage after reduction
Leaving 1.8% to grow back for
varied scrub age

3.53
3.10
8.18

Reduction planned
Total scrub area after reduction
Total percentage after reduction
Leaving 2% to grow back for varied
scrub age

2.61
0.83
3.03

10%

8.2%
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Appendix 4

Operations likely to damage the special interest
Site name: Croxley Common Moor SSS I, Hertfordshire
O LD1000788
Ref. No.
1
2
3
4
5
6
7
8
9
10
11

12
13a
13b
13c
14
15
16a
20
21

22
23
26
27
28

*
+

Type of Ope ration
Cultivation, including ploughing, rotovating, harrowing, and re-seeding.
Grazing and changes in the grazing regime (including type of stock or intensity or
seasonal pattern of grazing and cessation of grazing).
Stock feeding and changes in stock feeding practice.
Mowing or other methods of cutting vegetation and changes in the mowing or
cutting regime (including hay making to silage and cessation).
Application of manure, fertilisers and lime.
Application of pesticides, including herbicides (weedkillers).
Dumping, spreading or discharge of any materials.
Burning.
The release into the site of any wild, feral or domestic animal*, plant or seed.
The killing or removal of any wild animal*, including pest control.
The destruction, displacement, removal or cutting of any plant or plant remains,
including tree, shrub, herb, hedge, dead or decaying wood, moss, lichen, fungus and
leaf-mould, and turf.
The introduction of tree and/or woodland management+.
Drainage, including the use of mole, tile, tunnel or other artificial drains.
Modification of the structure of watercourses (eg rivers, streams, springs, ditches,
drains), including their banks and beds, as by re-alignment, re-grading and dredging.
Management of aquatic and bank vegetation for drainage purposes.
The changing of water levels and tables and water utilisation, including irrigation,
storage and abstraction from existing water bodies and through boreholes.
Infilling of ditches, drains, ponds, pools, marshes or pits.
Freshwater fishery production and/or management, including sporting fishing and
angling.
Extraction of minerals, including sand and gravel, topsoil, subsoil, chalk, lime and
spoil.
Construction, removal or destruction of roads, tracks, walls, fences, hardstands,
banks, ditches or other earthworks, or the laying, maintenance or removal of
pipelines and cables, above or below ground.
Storage of materials.
Erection of permanent or temporary structures, or the undertaking of engineering
works, including drilling.
Use of vehicles likely to damage or disturb features of interest.
Recreational or other activities likely to damage features of interest.
Game management and hunting practices.

‘animal’ includes any mammal, reptile, amphibian, bird, fish or invertebrate.
including afforestation, planting, clear and selective felling, thinning, coppicing,
modification of the stand or underwood, changes in species composition.
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Appendix 5: Natural England’s Guidance on Herbicide Use
The usual approved herbicide is a Glyphosate. The text below states the recommended
method for application of Glyphosate which includes spraying or spot treatment. Both
methods pose a risk to non-target species. Glyphosate can be painted onto the cut
stumps. Natural England recommends that this method is adopted at Croxley Common
Moor.
Summary
Glyphosate is a non-selective, post-emergent, contact, organophosphorus herbicide,
absorbed by the foliage with rapid translocation throughout the plant. It is available only
as a single active product but from a large number of different sources. In products it is
usually present as a salt and, in general, the formulated product is more toxic than the
active ingredient. Glyphosate degrades very rapidly in most matrices. When applying,
care should be exercised to minimise effects in non-target areas, due to spray drift.
When used in aquatic situations, strict adherence to all statutory requirements is
especially important, to avoid unacceptable adverse impacts.
Application scenarios
Glyphosate is used for the control of annual and perennial broadleaved weeds and
grasses, and a wide range of other unwanted plant material (eg bracken, rushes, woody
weeds, brambles and water lilies) in amenity grass and vegetation. Application should
not take place if the vegetation or soil is very wet, or if rain is expected within 6 hours of
application (and preferably not within 24 hours of application2). Weeds should be
actively growing at application, which can take place from June to October. Application
is as a foliar spray using tractor-mounted equipment, with knapsack and other handheld sprayers, or by weed-wipe.
Herbicide use
• Always follow the instructions on the herbicide label and your COSHH
assessment.
• Make a preliminary assessment to establish the precautions for safeguarding the
environment.
• The Code of Practice for the Use of Approved Pesticides in Amenity and
Industrial Areas states that before use, there should be contact or notification of
those responsible for habitats requiring special consideration. This requirement
can normally be met by liaison with local wildlife trusts. Environment Agency
(EA) must also be consulted. Notification is not necessary on every occasion on
which spraying is carried out, but it is the responsibility of the landowner and not
the contractor.
• Herbicides are likely to be listed as a 'potentially damaging operation' for Sites of
Special Scientific Interest (SSSIs). Under the Wildlife and Countryside Acts of
1981 as amended, written agreement must be obtained from the relevant country
agencies (Natural England, Countryside Council for Wales, Scottish Natural
Heritage
• Glyphosate is approved for use in or near water, but as far as possible, overspraying of ditches and streams should be avoided.
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•

Members of the public must be protected from possible hazards. Rights of way
(roads, bridle paths, and footpaths) should not be sprayed and warning signs
may be needed to tell people to keep to them. Signs warning that spraying has
been carried out must be posted in areas where there are berries that might be
picked.
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Appendix 6: Specification Overview
Volunteer Work Parties
•

•

•
•
•
•
•
•
•
•

For time and location of scrub removal see scrub reduction maps pages 17 to
30. The maps are a guide only. Some scrub will be retained, rather than the
whole swathes of removal suggested by the maps. Areas for removal will be
agreed and marked up, if necessary, using tree paint before being removed.
Areas containing Petty Whin plants will be identified by a CMS Officer at the start
of each contract and marked using tree stakes/canes. These areas are to be
avoided during all cutting and removal operations. Where Petty Whin
populations are being threatened by scrub encroachment, scrub is to be marked
and removal technique discussed and agreed with a CMS Officer.
Marking out the areas of Petty Whin will provide an ideal opportunity to ensure
that volunteers are familiar with Petty Whin in all its growth stages.
Scrub will be cut with hand tools and occasionally supported by a chainsaw used
by an appropriately qualified member of CMS staff.
Stumps are to be cut to knee height, in order that they can be located by a
contractor to treat and remove.
Arisings will be moved to an agreed fire site and burnt to ash.
Some of the brash can be used to deter cattle from the areas of petty whin.
To limit enrichment, fire sites will be situated on ground where dense scrub has
been cleared, ideally on the top of a large stump, away from any areas known to
support Petty Whin
The fire site is to be fenced at the end of the working day and remain fenced until
the ground is cold.
As a general rule work is carried out between September and the beginning of
March, outside bird nesting season. Some scrub clearance may happen earlier
to avoid damage to the Moor in very wet areas.

Contractor Works
General note: All scrub work is carried out between the end of September and the
beginning of March, outside bird nesting season. In special circumstances work may
be carried out in August to take advantage of drier conditions in areas that are typically
too wet to work on during the winter months. Flailing operations to be carried out in
August, at the end of the growing season, when site is generally at its driest.
Scrub removal
Area to be removed:
Remove marked scrub as shown on the annual maps.
Methods:
Stumps to be cut to ground level or where standing water is higher to just above the
water level and treated immediately with an approved herbicide.
Disposal Options:
All arisings are to be removed from site.
The options for disposal will vary according to the ground conditions, access and the
amount of material to dispose of.
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Arisings may be chipped directly into a removal vehicle and removed from site.
Arisings may be moved to a fire site of agreed location and size and burnt to ash. The
fire site is to be fenced at the end of the working day and remain fenced until the ground
is cold. The ash is then to be scraped and removed from site.
Special Considerations:
Areas containing Petty Whin plants will be identified by a CMS Officer at the start of
each contract. These will be marked out using tree stakes/canes and identified to the
contractor. These areas are to be avoided during all cutting, chemical and removal
operations.
Access:
Routes to access, move and remove scrub are to be limited, agreed and marked on a
map prior to letting the contract.
Stump management
Once the volunteers have finished their scrub clearance for the season, there will be
remaining stumps that need to be removed. Stumps will have been cut to knee height
by volunteers in the areas indicated on the annual maps.
Reduce stumps to ground level. Treat with an approved herbicide between 1st March –
end of April each year.
Grassland Management
Flail vegetation in compartment 0
Flail areas marked on Grassland Management Map at the end of the growing season
each year. This work is currently undertaken as part of the grazing contract. The size
of the western compartment will increase slightly after the scrub clearance in year 4 of
this plan to ensure this area remains open and free of scrub encroachment.
Flailing of areas of coarse vegetation
Flail areas marked on Grassland Management Map, using a tractor-mounted mower
2.5m wide.
Extent of area to be cut will be marked using tree stakes or similar. Anthills are to be
avoided where possible, to aid this only the central lower sections of each area are to
be flailed and thus a halo of vegetation will remain, except for the access route in.
Routes for access are to be limited, agreed and marked on a map and on the ground
prior to letting the contract.
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Appendix 7: Specification Example
Scrub Year 2

Croxley Common Moor, Rickmansworth.
Grassland restoration through scrub clearance
Site name:
Address:
Grid ref:
Owner:

Croxley Common Moor
Moor Lane Crossing, Watford
TQ 081948
Three Rivers District Council

PROJECT BACKGROUND
Croxley Common Moor is a 40ha area of District Council owned public open space that lies
between Watford and Rickmansworth, south Hertfordshire. The site is a designated SSSI (Site
of Special Scientific Interest) and merits special measures to limit damage to the wildlife and
the moor in general. It is common land, grazed by cattle between April and October. It is
bordered to the north by the River Gade. Parts of the site are very wet for much of the year
which makes it fantastic for wildlife. It is also very popular with local people and used regularly
for walking, model-aircraft flying, picnicking and paddling in the river.

A partnership project has been established and joint-funded between Three Rivers
District Council, Hertfordshire County Council and Natural England to carry out a
number of positive changes to Croxley Common Moor, including enhancing its wildlife
and biodiversity.

DESCRIPTION OF WORKS
This specification document covers works to remove scrub and willow from a swampy
area to the west of the moor – compartments 2 and 3.
These compartments are characterised by being wet for most of the year. There are
discrete areas of higher drier land and clumps of willow and scrub. The aim of these
works will be to remove specific areas of scrub, whilst causing as little damage as is
possible to the remaining vegetation. Certain areas, mainly the drier areas will need to
be avoided with machinery altogether due to the sensitivity and rarity of specific species
on the site.
All arisings from scrub clearance, to be chipped and removed from site. All to be
arranged by the contractor.
The site is wet in places and careful consideration needs to be given to access and
work practices to avoid damage to ecologically important grassland.
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PRELIMINARIES
1.
2.

3.

Grassland restoration works, to include the cutting and
disposal of scrub vegetation.
The Supervising Officer will be Projects Officer of the
Countryside Management Service (CMS)
Tel: 01992 556466
Em: cmsofficer@hertfordshire.gov.uk
The contract will be based on this specification. Any
subsequent changes agreed between the contractor and
Supervising Officer will be made in writing.

Description
of Work
Supervising
Officer

Contract

4.

The contractor shall give a firm price tender. The cost of any
additional works shall be agreed on the basis of the priced
specification wherever possible.

Firm Price
Tender

5.

The contractor shall state in his tender the time he will require
to complete the works. Work shall be carried out between the
end of September and the beginning of March, outside bird
nesting season.

Time for
Completion

6.

The contractor shall take his own site dimensions for
materials, fittings and equipment for use in the works.

Site
Dimensions

7.

Before quoting, the contractor shall visit the site and satisfy
himself as to the full scope and nature of the works and all
other factors affecting the execution of the works.

8.

The works will be inspected during the twelve (12) months
following completion and the contractor will be required to
make good at his own expense any defects which may have
arisen due to poor materials or workmanship and make up
any settlement.

9.

Paths on site will remain open during the works. The
contractor will ensure that appropriate signage is in place and
all care is taken to ensure the safety of visitors and staff alike.

Contractor to
visit the site

Defects
Liability
Period

Occupation

10. Allow for the protection as necessary and for making good
any damage caused to the natural environment, including
grassland, as well as public or private roads and paths and
general paved surfaces in the area.

External
Protection

11. Provide for all costs in connection with labour, materials,
plant, transport and all other things necessary for the proper
execution of the works.

Provide
Everything
Necessary

12. The contractor shall keep on site at all reasonable times a
working foreman or other responsible person to whom the

Foreman
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Supervising Officer can give instructions and who can coordinate the work of other operatives and sub-contractors.
The Contractor will provide a contact phone number for the
foreman to the Supervising Officer.
13. Access for site vehicles will be from the Ebury Way to the
south of the site (through compartment 9), unless otherwise
agreed with the Supervising Officer. Routes for vehicular
access on the site and for removal of waste materials for
disposal off site will be agreed with the Supervising Officer
prior to work, in particular to avoid damage to sensitive parts
of the site. Routes will be marked out by the contractor by
means of 1” tree stakes in the ground. Areas containing petty
whin plants will be identified and marked using tree
stakes/canes. These areas are to be avoided during all
operations.

Access

14. Overnight parking for vehicles – to be agreed.
Any machinery must use softened wheels or tracks to
minimise disturbance to the moor. Driving over anthills should
be avoided. Once vehicles have left the public road at Moor
Lane Crossing the contractor will ensure that vehicle speeds
on site and entering and leaving the site do not exceed 5mph,
this includes on the Ebury Way.

Site Vehicles

15. The contractor will only take instructions from the Supervising
Officer unless advised otherwise by that named officer.

Instructions

16. Before starting work the contractor will comply with the Health
and Safety requirements of Hertfordshire County Council. This
will include provision of appropriate risk assessments,
certificates and proof of Public Liability insurance cover of £5
million, Employers Liability cover of £10 million and
Professional Indemnity cover of £5 million.

Health and
Safety and
Insurance

17. The contractor will provide copies of Construction Industry
Scheme certificates as appropriate.
18. The Supervising Officer may, without invalidating the contract,
order an addition or omission to the works. The supervising
officer will issue written instructions regarding these
variations.
19. The contractor is to include in his price any additional works
that he believes necessary to ensure the specification
achieves the intended outcomes of the contract.

Construction
Industry
Scheme
Variations

Additional
works
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20. Trees will be left in a safe condition at the end of each working Public Safety
day. Access will require the stock fencing to be taken down.
and Phasing
This must be re-fixed at the end of each working day, and
of Work
must be stock proof at the end of the contract. A method
statement will be provided by the contractor, in advance of the
pre-contract meeting, to detail the phasing and direction of
works.
21. All statutory service undertakers will have been advised of the
proposed work and details of the location of services in the
vicinity will be available to the contractor. The contractor will
be responsible for surveying site prior to commencement of
works to identify and avoid damage to any services including
those underground. In the event of any damage occurring, the
contractor will be held liable for any repairs.
22. The contractor shall comply with the requirements of the
Three Rivers District Council’s Environmental Management
System/Environmental Policy.
23. All material that is disposed of off-site must be taken to a
suitable waste disposal site, in line with current legislation.
Disposal paperwork and waste transfer licences to be retained
and provided to Supervising Officer.

Existing
Services

Environment
al
Management
Waste
Disposal
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MAPS
Map 1 Site Location
Map 2 Site Plan and Access
Map 3 Works

SPECIFICATION
1. PREAMBLES TO SPECIFICATION
1.1. All measurements provided in the specification are approximate.
1.2. It is the contractor’s responsibility to ensure that at all times the working
practices and site conditions are safe, and that the site is left in a safe condition
at the end of each day.
1.3. All refuelling, including chainsaw, is to be carried out away from the watercourse
and fuel spillage kits must be kept on site at all times.

2. SITE PREPARATION
2.1. A short section of post, and barbed wire fence on the south (Ebury Way)
boundary to be carefully removed by the contractor to enable access to and
from the site. The fence should be stored safely on site to be reinstated by the
contractor on completion of works. Any damaged materials will be replaced with
new to same specification. The contractor should also include for the
installation of a temporary barrier here to deter motorbike access over any
weekends or other periods when the contractor is not working on site (excluding
nights between consecutive work days) for the entire length of the contract.
3. VEGETATION WORKS – Scrub clearance
3.1. Remove marked scrub 0.29 Ha in compartments 2 and 3. See year 2 map
attached with this document.
3.2. Marked scrub to be cut to ground level. Where standing water is higher to 2cm
above the water level.
3.3. Stumps to be treated immediately with an approved herbicide, in accordance
with current regulations.
3.4. Felling of larger trees across any of the paths will require 2 banksmens to warn
people coming from either direction on the path. The banksmen will also need
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to be in place when the chainsaw is in use in accordance with the NPTC safeworking distance guidelines.
3.5. Clear any additional scrub required to enable access for this work (in
compartment 9) to the same specification.
Removal Option 1 (chip and remove)
3.6. All brash / wood to be removed from site, chipped first where possible. Using
agreed access routes
Removal Option 2 (burn on site)
3.7. Arisings will be moved to a fire site of agreed location and size and burnt to ash.
3.8. Scrub and arisings are to be separated into manageable lengths and burnt at
the fire site.
3.9. The fire site must be monitored at all times, until it is fenced at the end of each
working day.
3.10.
After the final fire the fire site will remain fenced until the ground is cold.
The resulting ash is then to be scraped from the ground and removed from site.

4. MAKING GOOD
4.1. Any sections of fencing removed must be reinstated to the same specification.
4.2. As the site is particularly wet, it is understood that there will be some damage
and disturbance caused by vehicular access. This should be kept to a minimum
as far as is reasonably possible, and any ground disturbance should be made
good through leveling of ruts. There will be no requirement for re-seeding.
Should excessive damage start to be incurred the contractor should cease work
and contact the Supervising Officer prior to recommencement. It must be
remembered at all times that this is an important and sensitive ecological site
with open public access.

BILL OF QUANTITIES
1

PREAMBLE TO BILL OF QUANTITIES

1.1 The Tenderer shall provide a price for works.
1.2 The rates submitted shall be a fully inclusive cost covering all labour, materials,
temporary works, plant, transport, samples, meetings, overhead charges and profit
for providing the required standard of construction and reinstatement as specified
in the contract. All general risks, liabilities and obligations set forth or implied as
necessary to comply with the Conditions of Contract, Specification, and all other
documents forming part of the contract shall be included.
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1.3 The Tenderer shall insert a quantity and price against each item in the Bills of
Quantity. Any item un-priced shall be deemed to be included within the other
prices.
1.4 The total of the Tender Price Summary is the Tender Price.
1.5 Unit prices must be shown in pounds and pence, rounded to the nearest whole
penny.
1.6 The Tenderer shall complete the whole of the Bills of Quantity legibly in black ink.
1.7 All prices are to be exclusive of Value Added Tax (VAT).

50

2

BILL OF QUANTITIES
Sectio
n
2

3

Operation

Quantity

Temporary removal of sections of post and
barbed wire fencing to create access to the
moor; reinstatement at the end of each
working day and following completion of
works
Clearance / coppicing of scrub. All arisings
to be chipped and removed from site.
Other costs (please specify)

Unit

Rat
e

Pric
e

Item

Item

TOTAL (excl VAT)

Signed:
Date:
Company Name:
Position
Company:

in

Telephone No.
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Appendix 8:

N

National Vegetation Classification Survey 2010
National Vegetation Classification
M27 Mire**
MG1b Neutral Grassland
MG1e Neutral Grassland
MG5 Neutral (short tuft)
MG6 Neutral Grassland
MG9 Neutral Wet Grassland **
MG9b Neutral Wet Grassland **
U1e Acid Grassland **
W21 Woodland/scrub
Removal in wet areas 1.shp
Paths
** Vegetation communities that
give rise to SSSI designation
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1:3500

© Crown copyright and database rights 2013 Ordnance Survey 100019606.
Use of this data is subject to terms and conditions.
You are not permitted to copy, sub-licence, distribute or sell any of this data to third parties in any form.
(This restriction may not apply to HCC and its licenced contractors agents and partners.)

Appendix 9

Consent reference number: Col- 133736-p
Croxley Common Moor Site of Special Scientific Interest
CONSENT OF NATURAL ENGLAND
Section 28E(3)(a) Wildlife and Countryside Act 1981 (as amended and inserted by section 75 and
Schedule 9 of the Countryside and Rights of Way Act 2000)

To: Heidi Hutton
Of: Countryside Management Service Office, Three Rivers District Council
Natural England gives you consent to carry out, cause or permit to be carried out the operations specified
below, on the land specified below:Specified operations: Operations as specified in updated Croxley Common Moor Habitat management
Plan 2013-2023
Details of proposed operations: Scrub management and use of herbicides near water subject to approval
by the Environment Agency
Duration of Consent: date of issue until December 31st 2023
Land on which operations are to be carried out: Croxley Common Moor Site of Special Scientific
Interest (SSSI)
Signed for Natural England:

Chris Keeling
Date: 6th October 2014
If you wish to change the proposed operations or their location or to carry out additional operations for which consent
has not yet been given, or if a time period set out above, has expired, you are required to give further written notice to
Natural England.
Unauthorised operations may destroy, damage or disturb features of special scientific interest.
It is the responsibility of the grantee of this consent to ensure that no other consents, whether of a public or a private
nature, are needed and, if needed, to secure them him/herself. The grantee is also responsible for carrying out the
consented operation(s) safely and in all ways according to the law.
Chris Keeling
Conservation Advisor
Protected Species Lead
Land Management team
Essex & Herts
E-mail: chris.keeling@naturalengland.org.uk
T. 07867 373396
Email: chris.keeling@naturalengland.org.uk

If you have any queries or concerns over this consent, contact Chris Keeling at the above address.
Reference number of operations from SSSI notification documents, for Natural England’s use only:
[Conservation Advisor to fill in the relevant OLD numbers here] 8 -11- 12 – 23
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